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P.O. Box 928
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oU13, and OUl4 Draft RFI/RI
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Your requested extension of five weeks for each of the draft
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RFI/RI Workplans for OU12, OU13, and OUl4 has been received and
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reviewed. The basis for your request as stated is insufficient

since it does not detail when certain critical actions were
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accomplished by your office. What actions were taken to begin

the contract procurement process? When were these actions taken?
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What transpired during any interim period? On what date were
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contract negotiations for each of these projects begun, what
constitutes initiation of contract negotiations, and on what date
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‘were each of these contracts signed? If these contracting

‘actions were put on hold for six weeks (or more), what actilons
were accomplished in their place during that time? Why are you
anticipating a six week extension to be necessary fof the final

workplans of these OUs when you are requesting a five week
extension for the draft workplans?

Until DOE submits a more complete description of its efforts
to meet the schedule for these deliverables, the request for

'extensions cannot be considered. Please contact either or both
of us if you have any questions.

'Sincerely,

o P A O N 7

Martin Hestmark, EPA
Manager

Rocky Flats Project

Ok o
Gary Baughman, CDH
Unit Leader
Hazardous Waste Facilities

‘cc: James K. Hartman, DOE
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